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1 Pressure Vessel Assembly At FNAL

2 W Test for degradation of inner reflective material

3 Prepare Pressure Vessel Assembly for shipping

4 Ship Pressure Vessel Assembly

5 DAQ and Hydraulic Cart Assemblies at FNAL

6 W Move hydraulic cart to Lab 3 cleanroom

7 T and P Sensors

8 Replace any broken T and P sensors

9 Replace relative P sensors with absolute ones

10 @ Add 2 P and one T sensor to the hydraulic cart Hall
11 Hydraulic Cart Work

12 Test use of hard limits on hydraulic piston

13 Make calculations relevant to hard limit setting

14| Finish hydraulic cart plumbing mods s Ruschman
15 Get FNAL piece of polyethylene base built Lindenmeyer
16 Specify and Purchase the parts for the hydraulic fluid lines

17 W Specify and purchase the parts for the 3 Neslab fluid lines

18 DAQ Code Work

19 | Establish a virgin copy that archives the DAQ used in NuMI Hall

20 Put in checks for camera function

21 Create expansion permits and trigger conditions

22 | Eliminate temperature PID loop in top level of DAQ Hall

23 Revise DAQ front panel with an eye toward remote operation

24 Recode how the pressure scan is done Dahl
25 Add automated messaging when alarm conditions are met
26 Make DAQ code mods needed for bolt on box
27 Set up linux boxes using Lab 3 cleanroom
28 Install pressure cart software on PXI crate Zimmerman
29 DAQ Hardware
30 Get the monitor rack mount panel replicated twice
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31 Reorganize the SC2345 wiring EEiDaht : :
32 Build the bolt on box S : :
B @ Redo the BB2 Breakout Box Danner
34 Redo the LED box : Danner
35 Perform DAQ and Hydraulic Cart system integration tests
36 Prep DAQ and Hydraulic Cart for shipping : ‘
37 Ship DAQ and Hydraulic Cart Assemblies
38 Inner Vessel Assembly at FNAL —_
39 Clean and Reassemble Inner Vessel —
40 Clean all parts at A0 : :
41 Assemble and leak check Inner Vessel
42 @ Add one T sensor to the vessel
43 Fill CF3lI bottle with old CF3l Cri
44 Fill and Water and Argon —_
45 Setup water distillation gear | OO T e ——— HRuschm-
46 @ Transfer SNOLAB water to distillation apparatus
47 Produce water from 60kg cart and top off distillation apparatus
48 Fill Inner Vessel with water and Argon blanket
49 Mount New Piezos
50 Ship piezos to IUSB
51 Test piezos
52 Attach piezos to Inner Vessel
53 Build Inner Vessel shipping container
54 Ship Inner Vessel Assembly
55 Pressure Vessel Assembly on Surface at SNOLAB
56 Pressure Vessel Assembly in transit
57 Prep Pressure Vessel for transport underground
58 Pressure Vessel transported underground
59 DAQ and Hydraulic Cart Assemblies on Surface at SNOLAB
60 DAQ and Hydraulic Assemblies in transit
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61 Assemble DAQ and Hydraulic Cart assemblies

62 Prep DAQ and hydraulic cart assemblies for transport underground
63 DAQ and hydraulic cart assemblies transported underground
64 Inner Vessel Assembly on surface at SNOLAB

65 Inner Vessel Assembly in transit

66 Prep Inner Vessel for transport underground

67 Inner Vessel transported underground

68 System Integration Underground at SNOLAB

69 Sheilding base plates installed underground

70 Place Pressure Vessel on shielding base

7 Install Hydraulic plumbing from hydraulic cart to pressure vessel
72 Install heater/chiller lines

73 Install source tube

74 Install additional shielding around chamber legs

75 Calibrate T and P sensors
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